


QUESTION 1: CONSIDER WHETHER THE DECISION OF THE PRESIDENT IS A 

KNOWLEDGEABLE DECISION, AND SUFFICIENT TO PROCEED WITH THE PHASE 

2 OF THE PROGRAM.  

 
Yes, if the decision has been made clear by the president to include nuclear 

power as a national agenda and already got the popular support. 

NPA will coordinate the nuclear power program between multiple stakeholders 

with the following major roles: 

Coordinate for new law implementation with NRA 

Make recommendation to the prime minister regarding feasibility and schedule 

of the NPP 

Prepare GEN-ELEC to be the SPV and Owner/Operator for the NPP 



Q1 

Actions to be implemented (all according to phase 1 IAEA milestones docs) 

Pre feasibility study 

Economic and financial early study 

Human resource development study 

Infrastructures ( NEPIO regulatory body etc.) 

Legal framework (new or old to be adapted) 

Communication 

Public acceptance 

Site identification 



QUESTION 2 : ASSUMING THE PRESIDENT'S ANNOUNCEMENT DOES NOT 

CONSTITUTE A KNOWLEDGEABLE DECISION TO PROCEED IDENTIFY THE 

CRITICAL TASKS TO BE CONDUCTED BY THE NPA IN PHASE 1. 

To start pre feasibility  study in which to conclude whether it is necessary to 

start NPP 

Pre-feasibility study which consist of: 

Pre site investigation (desktop site ranking & evaluation) 

Formulation of communications strategy 

New law and regulations studies 

National industry capabilities studies 

Early Impact studies when start the Nuclear power project 

 





WITH PHASE I 



WITHOUT PHASE I 



STAKEHOLDERS 



Minister of 
Energy 

NEPIO Director 

Legal & 
Regulatory Unit 

Public 
Communication Unit 

Environmental Unit Economic and 
Financing Unit 

NPP Engineering 
Unit 

Management 
System Unit 

Planning Unit 

NPA ORGANIZATON 



WORKFORCE & COMPETENCE 



UNIVERSITY 

START: 2015 

FIRST BATCH: 
2018 

OPERATOR & 
TECHNICAL 

START: 2021 

EXPECTED 
WORKFORCE 

FULL: 2022 

EDUCATION PLAN 



No. IAEA Infrastructure Issues Group Lead Agency 

1. National Position Policy Nuclear Power Authority (NPA) 

2. Nuclear Safety Regulation National Regulatory Authority (NRA) 

3. Management Policy Nuclear Power Authority (NPA) 

4. Funding & Financing Financing GEN-ELEC & NPA 

5. Legislative Framework Regulation Nuclear Power Authority (NPA 

6. Safeguards Regulation National Regulatory Authority (NRA) 

7. Regulatory Framework Regulation NRA & NPA 

8. Radiation Protection Regulation National Regulatory Authority (NRA) 

9. Electrical Grid Technical Support/Project Development GEN-ELEC, TRANSCO & ERA 

10. Human Resource Development Policy Nuclear Power Authority (NPA) 

11. Stakeholder Involvement Policy NPA, EA  

12. Site & Supporting Facilities Technical Support/Project Development NPA & GEN-ELEC 

13. Environmental Protection Regulation 
Environmental and Land Management 

Authority (EA) 

14. Emergency Planning Regulation NRA & EA 

15. Security & Physical Protection Regulation National Regulatory Authority (NRA) 

16. Nuclear Fuel Cycle Policy Nuclear Power Authority (NPA) 

17. Radioactive Waste Regulation National Regulatory Authority (NRA) 

18. Industrial Involvement Policy  Nuclear Power Authority (NPA) 

19. Procurement Financing  NPA & GEN-ELEC 

NPP ROADMAP 



NPP TIMELINE 



• Seismically active area 

• Large population in coastal area 
ENVIRONMENT ISSUES 

& RISK 

• President terms will end at 2017  POLITICAL ISSUES & 
RISK 

• No heavy industry in the country 

• Lack of transmission grid across country 

• Limited transportation to interior area 

INDUSTRIAL ISSUES & 
RISK 

• National loan FINANCING ISSUES & 
RISK 

SECURITY ISSUES & 
RISK 

ISSUES & RISK 


